# EXTENSION OF TIME-CERTIFICATE

**Name of Work: Improvements of Concrete Roads and Drains at Byatarayanapura in Ward No:07,KodigeSub Division.**

**Job No: 007-11-000026**

**Work Order No:286/12-12-2011**

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

**Executive Engineer**
**Byatarayanapura Division**
**Yelahanka BBMP**